
Open Jobs (by group)
Week of:

Monday, July 25, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 1702 729 CR Doors 7/1/2016 Folz9 M W  |  |  ATF2 14

Dismantle 10211 East carriage platforms / ladder 7/15/2016 Phillips10   W F|  |  PHNX

Construction 10215 Summer Sundays 7/22/2016 Folz11    TF|  |  RHIC

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13  T   |  |  LEReC 28

Construction 10221 Remove 1002-F  skirt 7/22/2016 Phillips14      |  |  LEReC

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19      |  |  ATF2 628

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20      |  |  LEREC 72

Construction 11232 Locate ZDC @ 8:00 7/8/2016 Folz22 M    |  |  RHIC 16

Construction 1884 Survey ATR 10/2/2015 Phillips24  TW  |  |  ATR 179

Construction 160219 Survey ACC 2/19/2016 Folz25      |  |  IRCMS 60

Construction 10220 Layout gun feet / platform / controls 7/22/2016 Phillips28 M W F|  |  LEReC

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 2359

Group: Electrician

Construction 160104 Replace EPP-2 @ 9-9 bldg 929 7/1/2016 Folz39 MTWTF|  |  AGS 96

Construction 160702 Disconnect circuit UPS-1 929 7/15/2016 Folz40      |  |  AGS

Construction 160703 Consolidate UPS power building 1002-B 7/15/201641      |  |  CEC

Construction 160613 Re-feed TPP-1 + DPI (HP) from EMHI-36 
N/E power

7/15/2016 Phillips42      |  |  CEC

Construction 160612 Re-feed air handler to spare 480 on mezz. 
Building 930

7/15/2016 Folz43 M    |  |OT AGS

Construction 160611 Extend exiting tray add to connect all 
racks room 24 building 930

7/15/201644      |  |  AGS 32

Construction 160608 Replace ELP-2 column 20, building 912 6/17/2016 Folz45 MTWTF|  |  AGS 74

Construction 160715 Disconnect power to STAR detector 7/15/2016 Folz46 MTWTF|  |OT STAR 24

Construction 160606 Provide on/off switch for pump, building 
975

6/17/2016 Folz47      |  |  AGS 0

Construction 405 Install pipe, etc. in 1002D 4/8/2016 Phillips48 MTWTF|  |  CEC 592

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49 MTWTF|  |  CEC 448

Construction 160504 Replace damaged line for chiller / laser 
trailer 1002-F

7/15/2016 Phillips50      |  |  CEC

Construction 160308 Provide power to 3 A/C units 1002-D 
trailer

7/15/2016 Phillips51      |  |  CEC

Construction 11246 Install / disconnect sw. 931 7/22/2016 Pontieri52 MTWTF|  |OT BLIP

Construction 160714 Re-lamp 1008 sector 7C 7/15/2016 Folz54 MTWTF|  |OT RHIC

Construction 160708 Re-lamp 1008 gate labyrinth 7/15/2016 Folz55 MTWTF|  |OT RHIC
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Group: Rigging

Construction 11231 Clean up 924 yard 7/8/2016 Folz56      |  |  FES

Construction 838 Bring equipment to 1004-D 7/22/2016 Folz62  T   |  |  RHIC

Construction 10214 Summer Sundays 7/22/2016 Folz63   WT |  |  RHIC

Construction 10216 Close ERL roof 7/22/2016 Phillips64      |  |  LEReC

Maintenance 11243 Load trucks (shipments) 7/15/2016 Campione66   WT |  |  RADW 48

Construction 10213 Set-up for laser trailer move 7/22/2016 Phillips67    T |  |  LEReC

Construction 8919 Assist AGS 12/6/2013 Folz68 MT   |  |  AGS 138

Dismantle 10210 Steel / racks / platforms / drift chamber 7/22/2016 Phillips69 MTW  |  |  PHNX

Construction 10159 Rig steel 4/22/2016 Phillips70 M W F|  |  SPHX 62

Construction 1940 Gamma spec intermodal 5/13/2016 Folz71      |  |  RADW 0

Construction 10223 Lower 704MHz cavity 7/22/2016 Phillips72 M    |  |  CEC

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 MTWTF|  |  FES 318

Construction 933 Plates and motors 6/24/2016 Folz78     F|  |  AGS 0

Group: Mechanical Tech

Construction 7403 Pure water system 7/22/2016 Pearson86  T   |  |  NSRL

Construction 1694 Cryocooler frame 6/3/2016 Folz88      |  |  RHIC 0

Construction 11167 Rehose test quads 4/29/2016 Folz89      |  |  FES 44

Construction 10217 Cover FPC cart at ERL 7/22/2016 Phillips90      |  |  LEReC

Construction 11155 Magnet base 4/22/2016 Phillips91   WTF|  |  SPHX 502

Construction 11184 Clean up RPC factory 5/20/2016 Phillips92      |  |  PHNX 44

Construction 160722 Lift training 7/22/2016 Folz93 M    |  |  FES

Maintenance 11226 Repair buss work in ATR power supplies 7/8/2016 Phillips94 M    |  |OT ATR 36

Dismantle 10219 PHENIX removal 7/22/2016 Phillips95 MTW  |  |  PHNX

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10180 FPC waveguide setup 6/10/2016 Phillips97      |  |  LEREC 20

Construction 11240 UQ5 and UQ12 mod's 7/15/2016 Phillips98  TWTF|  |  ATR

Group: Electronic Services

Construction 11247 SPHENIX high power testing 7/22/2016 Phillips99 MTWTF|  |  SPHX

Construction 834 Fab hot plate 7/8/2016 Pontieri100   W  |  |  BLIP 2

Construction 11225 OPPIS PLC wiring mods 7/8/2016101     F|  |OT LNAC 20

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 44

Construction 11241 Check wiring dump resistor 7/15/2016 Phillips103   WTF|  |  SPHX

Construction 930 Assist water systems 10/23/2015 Folz104      |  |  CAD 310

Construction 11215 HJET and OPIS Syndi interface 6/24/2016 Folz105      |  |  AGS 17

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106      |  |  AGS 180
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Group: Electronic Services

Construction 11221 P.S. Inspection 7/1/2016 Rosas107 M    |  |  AGS 340

Construction 11222 UQ5 + UQ12 modifications 7/1/2016 Phillips108 MTWTF|  |  ATR 170

Construction 11142 Voice over IP for PA system 4/8/2016 Folz109      |  |  CAD 17

Maintenance 11171 Schedule program mods 5/6/2016 Folz110      |  |  FES 89

Construction 11095 FPGA microprocessor 3/4/2016 Rosas111      |  |  AGS 144

Construction 160708 HJET PLC update and modifications. TBD. 6/24/2016 Rosas112      |  |  JET 0

Dismantle 10206 Assist with east carriage decommissioning 7/8/2016 Phillips113 MTWTF|  |  PHNX 32

Maintenance 11244 Assist with UPS maintenance 7/22/2016 Folz114  T T |  |  CAD

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 11245 Modify ATR-PLC program 7/22/2016 Phillips116   W  |  |OT ATR

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117   WT |  |OT CAD 460

Construction 11235 Repair 1 wire sensors on Tune Jump 
magnets

7/22/2016 Phillips118 MT   |  |  AGS

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 676

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 56

Maintenance 160705 Change bag filters UED 7/22/2016 Scaduto136 M    |  |  ATF2

Maintenance Tower #3 maint. 7/22/2016 Scaduto137 M    |  |  AGS

Maintenance 160419 10th station pump 4/22/2016 Scaduto138 MTWTF|  |  AGS 160

Maintenance 160613 902 oven flush 6/17/2016 Scaduto139 MTWTF|  |  AGS 120

Maintenance 160704 7/22/2016 Scaduto140      |  |  ECX

Maintenance 160514 Pump room clean up 5/20/2016 Scaduto141      |  |  AGS 106

Maintenance 160701 Clean cooling towers 7/8/2016 Scaduto142  TWTF|  |  AGS

Maintenance 160417 Install ΔP ATF trans. 4/22/2016 Scaduto143      |  |  ATF 108

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144      |  |  AGS 226

Maintenance 160603 Ozone/Sand filters 6/3/2016 Scaduto145      |  |  AGS 156

Maintenance 160604 Waste water 6/3/2016 Scaduto146 MTWTF|  |  AGS 26

Maintenance 160511 Summer PLC order 5/13/2016 Scaduto147      |  |  AGS 184

Maintenance 160705 1002 pressure test 7/22/2016 Scaduto148 MTWTF|  |  CEC
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